FORM DPW-CIA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  JUNE 2009

Date: June 30, 2009

CONTRACTOR:  HSI MECHANICAL, INC.

ADDRESS: 227 PUUHALE ROAD Contract No. 57998 £
City, State ZIP: HONOLULU, Hi 96819 DAGS Job No. 62-10-0433
PROJECT TITLE: KEELIKOLANI BUILDING REPLACE 1ST FLOOR AIR HANDLING UNITS
CONTRACT FOR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 1,497 497.00 unE MONTHLY:

f § PROJECT SCHEDULE - INITIAL & ONGOING
[ ] DALY REPORTS [ PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKEIST

CHANGE ORDERS (7 CONTRACT NUMBER (] PROECT NAME & LOCATION
Total | AL SIGNATURES

Adjusted Contract Amount $ 1,497 497.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 4.93% $ 73,757.00 HDIV/O! $ 73,757.00
Retained $ 3,687.85 $ - b 3,687.85
Amount Subject to Payment $ 70,069.15 $ - 3 70,069.15
Payments to Date 5 - $ -
Payments Now Due $ 70,069.15 % - $ 70,069.15
Payment No. 1

Remarks:

1 Computed and Checked by
Z icertfy thal the above tifl s coract just that payment has nol been received. ang af
aayrall affidavis have peen sLDMIEE. are curlent of propar dedoclive exclusiors nave been

/ﬁ\ gg_, f r : O1IG‘D[’)AQC\ made 1o this requast,

" Rfcommendad Biciget Inspecion of Engineer Sate
CHANICAL, INC.
f) %‘/&C’/j cﬂ(bf. [ Mb‘i Name of Contractor f - ,
4 Rscommended Araa Engstast fichitect Date . . :
Clpr K Tphee ' il -5 --
FRED MOORE PRESIDENT 6/36/2009
& Appinved Branch Chiefoor Distnet Engaer flawe By sgnatuie ' Tille Tale

@ﬁwﬁ*@%ﬁ/%f M-E

sifte Publie Weodefministrator Date




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2009

Contract No.; 57998

CONTRACTOR: HS!I MECHANICAL, INC.
PROJECT TITLE: KEELIKOLANI BUILDING REPLACE 1ST FLOOR AIR HAl DAGS Job No.: 62-10-0433
]
‘5“3 CONTRACT
o LICENSE BASIC CONTRACT COMPL, RETN AMOUNT
cj PRIME CONTRACTOR  |TRADE NO. AMOUNT! TO DATE}% CMPL % RETAINED)
30
HG MECHANICAL, INC. Geaneral Contractor BC-24578 31,062 649 £73,757 6.94% 5% £3 688|A
SUB
CONTRACT,
LICENSE BASIC SUB-CONTRACT COMPYE RETN AMOUNT]
SUBCONTRACTOR TRADE NO_ AMOUNT] TO DATE|% CMF’lﬁ1 ol RETAINED
ACUTRON INSULATION $55.246 30 (% 10%
KH ELECTRIC POWER & CONTRAL WIRING 5185,600 50 (3.00% 10% 50
AJ PAINTING PAINTING 512,782 30 0.00% 10% 30
AIR BALANCE HAWAH AIR WATER BALANCE $36,350 30 4.00% W% $0
TEPERATURE AMERICANS CONTROLS 5122317 30 0.00% 10% $6
UNITER INSULATION ABBESTOS ABATEMENT $42,399 30 0.00% 10% 30
ROGERS INTERIOR DRYWALL $35,200 50 0.50% 10% 50
Total Retained from Subs $434.848 5618

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Name of Contractar

FRED MOORE, PRESIDENT

6/30/2008

By Signature

nnar folals shall be equat i doliar value o that on

donthiy Estimate Shaet

Date

CheckedVernfied by

pe

initial - Froject Inspectar or Enginear



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: KEELIKOLANI BUILDING - REPLACE 1ST FLOOR AHUS, VAV
BOXES, AND CONTROLS

BILLING MONTH: June-09 DAGS JOB NO.: 6 2-10-0433 CONTRACT NO.: 57998
CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1

Suffix Eungd Symbol Amount Earned Retainage Amount Due
01 B08-448M $73,757.00 $3,687.85 $70,069.15
Totals: $73,757.00 $3,687.85 | $70,069.15 i
Change Order Payment Suffix: 2
Syffix Eund.Symbol Amount Earned Retainage Amount Due
02 BO8-448M $0.00 $0.00 $0.00
| | |
Totals: | P |
_ : !
Grand Total: j $73,757.00 | $3,687.85 E $70,069.15

gl e 7/8/2009

Verigied By DATE

¢ (This Section for Administrative Services Office Use Oniy)

| Vendor Code 24689301

. Cost Code 3A1

Voucher No. Df? L &ZM A2

71

. Verified By




